ProjectGreen Project ... ⌄ | Filter cards on the board

📥 | FirstSprint ⌄ | 15 — 24 Apr ⌄ | ▮▮▮ | 🏁 9 days left ⏱ | S ──●── XL TV | 📈 ⚙

| ‹ Open   21 | ‹ Do be done   6 | ‹ In Progess   2 | ‹ Test & Approval | ‹ Done   4 |

› **Uncategorized Cards**

⋮ ⌄ **Functional** PG-17 ✎

PG-22 λίστα κάδων	PG-29 registration of recycle materials	PG-23 SQL recyclable table	PG-19 create Users table	PG-18 Setup Firebase SQL
👤 ● Normal Task 1 1	👤 ● Major Task Not Not estimated	👤 ● Critical Task 2 2	👤 ● Critical Task 0 0	👤 ● Critical Task 1 1
PG-28 Keep signed in	PG-25 user to recycle table	➕	➕	PG-21 Firebase search & register
👤 ● Minor Task Not Not estimated	👤 ● Critical Task 1 1			👤 ● Critical Task 1 1
➕	➕			PG-30 user log in creditial
				👤 ● Normal Task Not Not estimated
				PG-20 create Admin table
				👤 ● Critical Task 0 0
				PG-31 query firestore on login
				👤 ● Critical Task Not Not estimated
				➕ New card...

⋮ ⌄ **User** PG-1 ✎

PG-3 User Points	PG-4 Progress Bar	➕	➕	PG-5 Login/Create account
👤 ● Major Task 3 3	👤 ● Critical Task 5 5			👤 ● Critical Task 2 2
PG-6 Ποσοστό κατανάλωσης υλικού	➕			➕
👤 ● Normal Task 3 3				
PG-7 Show Last 7 points				
👤 ● Normal Task 1 1				

Board owner: **admin**   Sprint goal: UI bar, SQL, UI admin   New swimlane ...

PG-8 Μέτρηση απορρ. ανα τεμάχιο

Normal Task 2   2

PG-9 Καταχώριση κωδ. Κάδου

Minor Task 1   1

PG-10 Λίστα με κωδ. κάδων

Normal Task 1   1

PG-13 Απόφαση admin

Normal Task 4   4

PG-24 User Point epic

Normal Epic

PG-26 User select material

Normal Epic

PG-11 Εμφάνιση λίστας χρήστη

Normal Task 1   1

PG-27 Admin UI

Critical Task Not   Not estimated

PG-12 Έγκριση

Critical Task 1   1

PG-14 LeaderBoard

Major Task 1   1

PG-15 Ποσοστό ανα είδος ανακυκλώσιμης ύλης

Normal Task 1   1

PG-16 Ποσοστό χρησιμοποιούμενου Κάδου

Minor Task 1   1

Board owner: admin   Sprint goal: UI bar, SQL, UI admin