FirstSprint ▾ | 15 — 24 Apr ▾ | 🏁 9 days eft 🕐 | S ○—— XL TV

| Open | 21 | Do be done | 6 | In Progess | 4 | Test & Approval | 0 | Done | 2 |

> Uncategorized Cards

⋮ ▾ Functional PG 17 ✎   10 cards 🟢

PG 22 λίστα κάδων	PG 25 user to recycle table	PG 19 create Users table	PG 30 user log in creditial	PG 18 Setup Firebase SQL
👤 ● Norma Task 1 1	👤 ● Critica Task 1 1	👤 ● Critica Task 0 0	👤 ● Norma Task Not Not estimated	👤 ● Critica Task 1 1

PG 28 Keep signed in		PG 23 SQL recyclable table		PG 21 Firebase search & register
👤 ● Minor Task Not Not estimated		👤 ● Critica Task 2 2		👤 ● Critica Task 1 1

PG 20 create Admin table

👤 ● Critica Task 0 0

PG 29 registration of recycle materials

👤 ● Major Task Not Not estimated

⋮ ▾ User PG 1 ✎   11 cards ⚪

PG 3 User Points	PG 4 Progress Bar	PG 5 Login/Create account
👤 ● Major Task 3 3	👤 ● Critica Task 5 5	👤 ● Critica Task 2 2

PG 6 Ποσοστό κατανάλωσης υλικού

👤 ● Norma Task 3 3

PG 7 Show Last 7 points

👤 ● Norma Task 1 1

PG 8 Μέτρηση απορρ. ανα τεμάχιο

👤 ● Norma Task 2 2

Board owner: ■■■■   Sprint goal: UI bar, SQL, UI admin

New swim ane ...

1/2

🏁 9 days eft

S ———○——— XL   TV

‹ Open	21	‹ Do be done	6	‹ In Progess	4	‹ Test & Approval	0	‹ Done	2

PG 10 Λίστα με κωδ. κάδων
👤 ● Norma   Task 1   1

PG 13 Απόφαση admin
👤 ● Norma   Task 4   4

PG 24 User Point epic
👤 ● Norma   Epic

PG 26 User select material
👤 ● Norma   Epic

6 cards ◉

PG 11 Εμφάνιση λίστας χρήστη
👤 ● Norma   Task 1   1

PG 27 Admin UI
👤 ● Critica   Task Not   Not estimated

PG 12 Έγκριση
👤 ● Critica   Task 1   1

PG 14 LeaderBoard
👤 ● Major   Task 1   1

PG 15 Ποσοστό ανα είδος ανακυκλώσιμης ύλης
👤 ● Norma   Task 1   1

PG 16 Ποσοστό χρησιμοποιούμενου Κάδου
👤 ● Minor   Task 1   1

Board owner: ▮▮▮▮   Sprint goal: UI bar, SQL, UI admin